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Meeting Minutes are attached. The minutes are comprised of the following:

Attachment #1 - Summary of Discussion
Attachment #2 - Agenda
Attachment #3 - Attendance List
Attachment #4 - Action Items
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Attachment #1

Summary of Discussion

2101-H Pond Closure Plan
Meeting Held December 15, 1992

Summary of Discussion

Review, Amend, Approve, and Distribute Prior Meeting Minutes: The November
24, 1992 Unit Manager Meeting Minutes were distributed and signed.

Status NOD Responses (not agenda item): Ecology has received the Notice of
Deficiency (NOD) Response Table and is preparing NOD comments. Ecology
(Wiley) stated that the draft NODs will be available by the next Unit Managers
Meeting.

Status of Prior Action Items (not agenda item):
10-29-92:1, RL/WHC will reevaluate the Phase II data validation package
concerning what information has or has not been reviewed and report the
findings to Ecology. WHC (Lerch) stated that there was information that
should have been reviewed and was not. A re-validation of the data has
begun, however, there is some missing data (i.e. Graphite furnace data
for metals) that needs to be retrieved from the laboratory.

Issue Resolution Discussion: The RL Compromise Statement was handed to Toby
Michelena of Ecology (this statement was previously submitted to Ecology at
the November 24, 1992 Unit Managers Meeting). Ecology wants to separate the
issue resolution topic from the 2101-M Pond closure process so as not to
interfere with, or delay closure proceedings. Ecology (Michelena) stated that
he wants the issue resolution process to be presented in a different forum
after the first of the year. RL/WHC stated that the issue of Ecology's
sampling and analytical documantation requiremnets still apply to 2101-M Pond
since there are NOD comments that pertain to sampling data results. RL/WHC
(Krekel/Ruck) stated that it is not possible to completely separate the 2101-
M Pond closure process from the issue resolution process until all the
pertaining NODs are stricken by Ecology.

Action Item:
Ecology will set up a meeting between Ecology, EPA, and RL to
resolve the data validation issue.

Once all the available 2101-M Pond Phase II analytical data is evaluated by
Ecology, RL/WHC requested that Ecology formally document their position on
whether the QA/QC constraints pertaining to this data have been met. Ecology
and RL/WHC agree that there will be no more NODs concerning QA/QC
considerations relating to 2101-M Pond if Ecology accepts the Phase II
analytical results.

New Business: There were no additional new items of business.

The next UMM is planned for January 13, 1993 at 9:00 a.m.
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Attachment #2

Agenda

2101-M Pond Closure Plan
Unit Managers Meeting

Meeting Held December 15, 1992

Review, Amend, Approve, and Distribute Prior Meeting Minutes

Issue Resolution Discussion

New Business
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Attachment #3

Attendance
Unit Manager Meeting

2101-M Pond Closure Plan

December 15, 1992

(Please Print)
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Attachment #4

Action Items

2101-M Pond Closure Plan
Unit Managers Meeting

Meeting Held December 15, 1992

Action Item Descriotion

7-11-91:2 Forward the completed Ecological Risk Assessment to Ecology
by the first week in September 1990. Action: Jim Hoover.

OPEN

10-29-92:2 RL/WHC will reevaluate the Phase II data validation package
concerning what information has or has not been reviewed and
report the findings to Ecology. Action: J.A. Lerch (WHC)

OPEN

10-29-92:3 Ecology will determine what their data validation
requirements will be for groundwater sample analysis.
Action : E. A. Wiley (Ecology)

OPEN

12-15-92:1 Ecology will set up a meeting between Ecology, EPA, and RL
to resolve the data validation issue. Action: T. Michelena
(Ecology)

NEW
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Distribution:

R.M. Carosino
C.E. Clark
W.G. Cox
D.L. Duncan
B.G. Erlandson
K.R. Fecht
G.D. Forehand
R.D. Freeberg
G.W. Jackson
R.N. Krekel
R.J. Landon
P.J. Mackey
R.G. McLeod
M.A. Mihalic
P.D. Mix
S.M. Price
F.A. Ruck III
E.A. Wiley
B. Woods

RL (A4-52)
RL (A5-15)
WHC (H6-23)
EPA (HW-106)
WHC (H6-21)
WHC (H6-06)
WHC (B2-35)
RL (A5-19)
WHC (H6-20)
RL (A5-15)
WHC (H6-22)
WHC (B3-15)
RL (A5-19)
WHC (L4-77)
WHC (H6-27)
WHC (H6-23)
WHC (H6-23)
Ecology
EPA (ES-095)

GSSC RCRA UMM File, Care of S. Lijek, A4-35

ADMINISTRATIVE RECORD (2101-M Pond) [Care of EOMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, HW-074

Please send comments on distribution list to Steve Lijek (A4-35), 376-0309.
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